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SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
 
A. The purpose of this bilateral modification is to: 
 

1. Incorporate the requirement to replace the central fire monitor system at Antigua AS as defined in the 
contractors change proposal 03-130, dated 14 July 03.  CLIN 3010AE Downrange Construction will be 
increased by $66, 969. FY04-FY06 CLIN X010AC Contractor Acquired Property (CAP) is increased 
by $1,052 per year.  Total obligated amount is $66,969.   

2. Add funding to CLIN 2009AF-Award Fee (1-30 Sep 02).  $339 is added to CLIN 2009Af, earned 
award fee from purchase request FQ252022540200 was inadvertently not included in the last earned 
Award Fee modification (P00109).    

3. Total obligation for this modification is $67,308. 
 
All changes are denoted by a vertical line in the right margin. 
 
B. Part 1 – THE SCHEDULE 
 

(1) Section A – Contract Form 
 
The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$259,351,372 to $259,418,680 to reflect an increase of $67,308 in the total value of the contract to date.  
 
(2) Section B – Supplies /Services and Price/Cost 
 
FY02 CLIN 2009AF-Award Fee is increase by $339; Pages B-14, B-15 and B-17 are hereby superseded by 
the attached replacement pages B-14, B-15 and B-17 marked “Modification P00125”. 

 
FY 03 CLINs 3010AE-Downrange Construction is increased by $66,969; Pages B-21, B-22, and B-38 are 
hereby superseded by the attached replacement pages B-21, B-22, and B-38 marked “Modification 
P00125”.  
 
FY05-06 CLINs X010AC-Contractor Acquired Property (CAP) is increased by $1,052 per year.  Pages B-
31, B-32, B-36 and B-37 are hereby superseded by the attached replacement Pages B-31,  
B-32, B-36 and B-37 marked “Modification P00125”. 
 
 
(3) Section G – Contract Administration Data 
 
Summary for the Payment Office 
The following funding changes are made with this modification: 

 
 ACRN CU is increased by $339  
 

ACRN DZ is established in the amount of $66,969 
 
The attached replacement page G-1.3 marked “Modification P00125” hereby supersedes Page G-1.3. 

 
C.   All other terms and conditions remain unchanged. 
 
D. Release of Claims:  In consideration of the modification agreed to herein as complete and equitable adjustment 

the contractor releases the government from any and all liability under this contract for further equitable 
adjustment attributable to such facts or circumstances giving rise to the referenced proposal. 

///////////////////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
2008 DATA REQUIREMENTS     1 JO  $NSP  
2009 AWARD FEE POOL (IAW Award Fee Plan)        Available Pool  

2009AA RESERVED        $                        -  
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2001)      
   From Change To     
  Est. Cost  $                            -     $                  -        

2009AB RESERVED        $                        -  
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2001)      
   From Change To     
  Est. Cost  $                            -     $                  -        

2009AC RESERVED        $                        -  
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2001)      
   From Change To     
  Est. Cost  $                            -     $                  -        

2009AD Award Fee Pool Earned        $           1,189,249 
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2002)      
   From Change To     
  Earned  $               1,189,249   $     1,189,249       

2009AE Award Fee Pool Earned        $           1,449,288 
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2002)      
   From Change To     
  Est. Cost  $               1,449,288   $     1,449,288       

2009AF Award Fee Pool Earned        $              249,588 
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2002)      
   From Change To     
  Est. Cost  $                  249,249 $              339 $        249,588       

2009AG -2009AJ  RESERVED             
2009AK Award Fee Pool Earned        $                  5,109 

  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2005)      
   From Change To     
  Earned  $                      5,109  $                -   $            5,109       

2009AL Award Fee Pool Earned       $                  6,008 
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2005)      
   From Change To     
  Est. Cost  $                      6,008  $                -   $            6,008       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
2009AM Award Fee Pool Earned        $                  1,022 

  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2005)      
   From Change To     
  Est. Cost  $                      1,022  $                -   $            1,022       

2009AN Award Fee Pool Earned        $                39,130 
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2006)       
   From Change To     
  Earned  $                    39,130   $          39,130       

2009AP Award Fee Pool Earned        $                46,017 
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2006)      
   From Change To     
  Est. Cost  $                    46,017  $                -   $          46,017       

2009AQ Award Fee Pool Earned        $                  7,826 
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2006)      
   From Change To     
  Est. Cost  $                      7,826   $            7,826       

2009AR Award Fee Pool Earned        $                54,341 
  01 Oct 01 – 28 Feb 02  (Associated with CLIN 2007)      
   From Change To     
  Earned  $                    54,341  $                -   $          54,341       

2009AS Award Fee Pool Earned        $              120,948 
  01 Mar 02 – 31 Aug 02  (Associated with CLIN 2007)      
   From Change To     
  Est. Cost  $                  120,948  $                -   $        120,948       

2009AT Award Fee Pool Earned        $               20,613 
  01 Sep 02 – 30 Sep 02  (Associated with CLIN 2007)      
   From Change To     
  Est. Cost  $                    20,613   $          20,613       
            
  TOTAL AWARD FEE                          $           3,189,139 
         
 AWARD FEE EARNED      $           3,189,139 
         
 AWARD FEE held in contingent liability       $                        -  
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  ESTIMATED COSTS (CLINS 2001 – 2008)      (exclude 2002 & 2003)      $                        -  
         
  ESTIMATED COST (CLIN 2003)                    $                        -  
         
  AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)               $                        -  
         
  ESTIMATED COSTS (CLINS 2010AA - AE)         $                        -  
         
  TOTAL ESTIMATED AMOUNT  FY02      $                        -  
                
          
  ESTIMATED COSTS (CLINS 2002 – 2008)      (exclude 2003)    $         50,307,953 
         
  ESTIMATED COST (CLIN 2003)                    $              328,255 
         
  AWARD FEE EARNED      $           3,189,139 
         
  AWARD FEE held in contingent liability             $                        -  
         
  ESTIMATED COSTS (CLINS 2010AA - AE)         $         21,872,796 
         
  TOTAL ESTIMATED AMOUNT  FY02      $         75,698,143 
         
  TOTAL FUNDED AMOUNT FY02          $         75,698,143 
        

  Modification P00125 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
             

3010 REIMBURSABLE SERVICES          
  (Non-fee bearing)             
           

3010AA Overtime    1 JO  $           5,638,129 
   From Change To      
  Est. Cost  $          5,638,129  $                   -  $      5,638,129       
            

3010AB Travel and Per Diem    1 JO  $           1,030,396 
   From Change To      
  Est. Cost  $          1,030,396   $      1,030,396       
           

3010AC Contractor Acquired Property (CAP)   1 JO  $           9,362,349 
   From Change To      
  Funding  $          9,362,349  $      9,362,349      
   Est Amount Unfunded Funded      
  Est. Cost  $          9,362,349   $      9,362,349       
           

3010AD Downrange A&E     1 JO  $           1,620,000 
   From Change To      
  Est. Cost  $          1,620,000  $                   -  $      1,620,000       
           

3010AE Downrange Construction    1 JO  $                66,969 
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -   $           66,969 $           66,969       
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  ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003)      $         58,432,042 
         
  Total Funded Amount (CLINS 3001-3008)   (exclude 3002&3003)    $         58,432,042 
         
  ESTIMATED COST (CLIN 3003)                     $                36,911 
         
  AWARD FEE held in contingent liability             $           2,129,797 
         
  AWARD FEE Earned              $           1,463,223 
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         $         17,717,843 
         
  Total Funded Amount (CLINS 3010AA-AE)     $         17,717,843 
         
  TOTAL ESTIMATED AMOUNT  FY03      $         79,779,816 
         
  TOTAL FUNDED AMOUNT FY03          $         77,650,019 
          
  ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003)    
         
  ESTIMATED COST (CLIN 3003)                     
         
  AWARD FEE (CLINS 3009AD - AT)                
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         
         
  TOTAL ESTIMATED AMOUNT  FY03           
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
          

5010 REIMBURSABLE SERVICES       
  (Non-fee bearing)             
           

5010AA Overtime    1 JO  $           5,855,251 
   From Change To      
  Est. Cost  $          5,855,251   $     5,855,251       
           

5010AB Travel and Per Diem    1 JO  $              984,047 
   From Change To      
  Est. Cost  $             984,047   $        984,047       
           

5010AC Contractor Acquired Property (CAP)   1 JO  $           8,043,712 
   From Change To      
  Est. Cost  $          8,042,660 $               1,052  $    8,043,712       
           

5010AD Downrange A&E     1 JO  $           1,700,000 
   From Change To      
  Est. Cost  $          1,700,000  $                     -  $     1,700,000       
           

5010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -    $                     -   $                  -        
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  ESTIMATED COSTS (CLINS 5001 – 5008)      (exclude 5002)      $         48,105,420 
         
  AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)               $           3,126,852 
         
  ESTIMATED COSTS (CLINS 5010AA - AE)         $        16,583,010 
         
  TOTAL ESTIMATED AMOUNT  FY05      $         67,815,282 
                
          
  ESTIMATED COSTS (CLINS 5002 – 5008)           $         49,444,790 
         
  AWARD FEE (CLINS 5009AD - AT)                $           3,213,911 
         
  ESTIMATED COSTS (CLINS 5010AA - AE)         $         16,583,010 
         
  TOTAL ESTIMATED AMOUNT  FY05          $         69,241,711 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
          

6010 REIMBURSABLE SERVICES       
  (Non-fee bearing)             
           

6010AA Overtime    1 JO  $           5,976,385 
   From Change To      
  Est. Cost  $               5,976,385   $      5,976,385       
           

6010AB Travel and Per Diem    1 JO  $              976,100 
   From Change To      
  Est. Cost  $                  976,100  $             -   $         976,100       
           

6010AC Contractor Acquired Property (CAP)   1 JO  $           8,243,623 
   From Change To      
  Est. Cost  $               8,242,571 $        1,052 $      8,243,623       
           

6010AD Downrange A&E     1 JO  $           1,730,000 
   From Change To      
  Est. Cost  $               1,730,000  $             -   $      1,730,000       
           

6010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                            -   $             -    $                   -        
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  ESTIMATED COSTS (CLINS 6001 – 6008)      (exclude 6002)      $        48,997,009 
         
  AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)               $           3,202,808 
         
  ESTIMATED COSTS (CLINS 6010AA - AE)         $         16,926,108 
         
  TOTAL ESTIMATED AMOUNT  FY06      $         69,125,925 
                
          
  ESTIMATED COSTS (CLINS 6002 – 6008)         $         50,374,750 
         
  AWARD FEE (CLINS 6009AD - AT)                $           3,292,361 
         
  ESTIMATED COSTS (CLINS 6010AA - AE)         $         16,926,108 
         
  TOTAL ESTIMATED AMOUNT  FY06          $         70,593,219 
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SUMMARY  
1.  Total Phase-in Price $               142,597 
2.  Total Estimated Amount - FY 00 $          35,223,527 
3A.  Total Funded Amount - FY 01  $                         -  
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01 $          70,704,392 
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -  
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02 $          75,698,143 
(CLINs 2002-2010 [exclude 2009AA-AC])  
Total Funded Amount-FY02 $          75,698,143 
(CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03 $          79,779,816 
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
              Total Funded Amount-FY03 $          77,650,019 
              (CLINs 3001-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03  $                         -  
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amount - FY 04 $          66,775,237 
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
6B.  Total Estimated Amount - FY 04 $          68,161,977 
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05 $          67,815,282 
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05 $          69,241,711 
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06 $          69,125,925 
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Estimated Amount - FY 06 $          70,593,219 
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06 $        469,545,382 
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)  
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PART I - THE SCHEDULE 
SECTION G 
CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFOR MATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
CA 5723400 302 83LE 252R13 010000 554R0 35182F 662400 F62400 $67,911,168
CB 5723400 302 83LE 252R1A 010000 554R0 35119F 662400 F62400 $503,000
CC 5723400 302 83LE 252R1B 010000 554R0 35911F 662400 F62400 $16,500
CD 5723400 302 83LE 252R1C 010000 554R0 33605F 662400 F62400 $64,999
CE 5723400 302 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,931,600
CF 5723400 302 83LE 252R1L 040000 554R0 33126F 662400 F62400 $240,000
CG 5723400 302 83LE 252R1M 040000 554R0 33129F 662400 F62400 $36,000
CH 5723400 302 83LE 252R1R 040000 554R0 33133F 662400 F62400 $290,000
CJ 5723400 302 83LE 252R1S 010000 554R0 33605F 662400 F62400 $23,000
CK 5723400 302 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,814,000
CL 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 $177,187
CM 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 (ESP Code TC) $17,049
CN 5723400 302 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
CP 5723400 302 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
CQ 5723400 302 83LE 252R1L 010000 554R0 35895F 662400 F62400 $93,105
CR 5723400 302 83LE 252R1E 010000 554R0 35953F 662400 F62400 $782,954
CS 5723400 302 83LE 264D00 010000 59200 35879F 662400 F62400 $19,000
CT 5723400 302 83LE 264D91 010000 59290 31378F 662400 F62400 $8,088
CU 5723400 302 83LE 264D98 010000 52200 35953F 662400 F62400 $339 $12,493
CV 5723400 302 83LE 211300 010000 554R0 35182F 662400 F62400 $18,000
CW 5723400 302 83LE 264497 010000 53470 35853F 662400 F62400 $55,000

Total FY02 $339 $75,698,143
 
 
PRs obligated under this modification: 

F Q 2 5 2 0 2 2 5 4 0 2 0 0 $ 3 3 9 .0 0
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 
DA 5733400 303 83LE 252R13 010000 554R0 35182F 662400 F62400 $70,240,030
DB 5733400 303 83LE 252R1A 010000 554R0 35119F 662400 F62400 $484,075
DC 5733400 303 83LE 252R1C 010000 554R0 33605F 662400 F62400 $62,930
DD 5733400 303 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,858,848
DE 5733400 303 83LE 252R1L 010000 554R0 35895F 662400 F62400 $20,151
DF 5733400 303 83LE 252R1R 040000 554R0 33133F 662400 F62400 $279,004
DG 5733400 303 83LE 252R1S 010000 554R0 33605F 662400 F62400 $22,267
DH 5733400 303 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,712,756
DJ 5733400 303 83LE 252R1W 010000 554R0 35111F 662400 F62400 $188,061
DK 5733400 303 83LE 264D18 010000 554R0 35856F 662400 F62400 $320,000
DL 5733400 303 4750 2CL040 040000 59200 33112F 50300 $4,700
DM 5733400 303 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
DN 9730100 56SA 50-5023 012172.B3000 25GX MIPR3DSFD16020 $1,441
DP 9730100 56SA 50-5023 012172.B3000 21T2 MIPR3DSFD16020 $690
DQ 5733400 303 83LE 264D00 010000 59200 35879F 662400 F62400  $19,000
DR 5733400 303 83LE 264D49 010000 52900 31476F 662400 F62400 $45,696
DS 5733400 303 83LE 264D16 010000 63900 35854F 662400 F62400 $3,000
DT 5733400 303 83LE 264421 010000 53200 31378F 662400 F62400 $37,400
DU 5733400 303 83LE 252R1E 010000 554R0 35953F 662400 F2400  $805,000
DV 5733400 303 83LE 252R1B 010000 554R0 35915F 662400 F62400 $22,000
DW 5733400 303 83LE 264416 010000 63900 35854F 662400 F62400 $28,497
DX 5733400 303 83LE 264418 010000 63900 35856F 662400 F62400 $6,503
DY 5733400 303 83LE 252R1M 010000 554R0 35895F 662400 F62400 $36,000
DZ 5733400 303 83LE 264D51 010000 52400 31378F 662400 F62400 $66,969 $66,969

Total FY03 $66,969 $77,650,018
 
PR’S obligated under this modification: 
FQ252031530600      $66,969 
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